

RAP 308 Project Closeout

[rap](#) [project-execution](#) [engineering](#) [templates](#) [clos](#)

From Rovipedia, the RoviSys encyclopedia

Approved

Purpose:

The purpose of this procedure is to outline the order of events and documentation required to efficiently close a project. This procedure applies to all projects executed at RoviSys. Depending on the project, some of the items may not be necessary but should be evaluated.

Accepted Standard Files:

Project Closeout Meeting Agenda (MS Word) - 'Project' folder

Project Summary (MS Word) - 'Project' folder

Client Lessons Learned Meeting (MS Word) - 'Project' folder

Reference [RAP 005 Document Templates Policy](#) for detailed instructions on accessing templates.

Definitions:

1. *Closed Project*: A project that has been completed to the satisfaction of all applicable parties.
2. *Financial Summary*: A report that provides a quick look at how profitable the execution phase of the project was. Answering the summary questions will give the Project Manager some direction to determine successful and unsuccessful elements of the project. This summary should be completed for all projects as it is a valuable measurement tool. Refer to RAP201.
3. *Lessons Learned*: Meetings held with both the customer and project team. The goal is to determine successful and unsuccessful project elements that improve future project execution.
4. *Open Project*: A project that has not been completed to the satisfaction of all applicable parties.
5. *Project Close*: Closing a project is a process of evaluating the financial, administrative, commercial, and internal elements of the execution. It provides the necessary details to support future sales efforts and internal growth.
6. *Project Manager (PM)*: A RoviSys employee trained and experienced in project management.
7. *Project Summary*: A brief description that outlines the project goals, technologies, and time frame to support the sales team.
8. *Reuse*: An internal RoviSys initiative to capture project execution items that can be used again. This initiative's goal is to leverage software, documentation, etc. between projects, and prevent wasted time by "re-inventing the wheel".
9. *Rovipedia*: The internal knowledge base for all RoviSys employees.
10. *Talent Scout*: An internal system to record employee contribution to projects.

Determining which Projects to Close:

1. Potential project close candidates must have all deliverables and finances resolved.

2. GrandView will generate project close warnings and eventually project close alarms if no invoices have been created for a project after a period of time. This is an additional aid that may identify a project that can be potentially closed.
3. The progress of open projects is reviewed by the Meeting Owner of the individual divisional staffing meetings. The Meeting Owner may suggest that a project should be closed.

Closing a Project:

The following steps outline the events and supporting documentation to close a project:

1. Internal Lessons Learned: The PM shall schedule a meeting with the project team, including but not limited to the Lead Engineer, Engineers, and CAD Team if applicable. This meeting is to discuss internal lessons learned. An agenda shall be created with questions that are intended to initiate conversations. This agenda should be sent to the project team in advance of the meeting in order for them to be prepared with responses. An internal lessons learned meeting should be held regardless of the project or team size. It is important to have this meeting when the project details are still relevant. This may mean that the meeting is held while project execution activities are not fully complete.
 2. Customer Lessons Learned: The PM shall schedule a meeting with the customer, including but not limited to the Lead Engineer, Customer PM, and Sales Team. This meeting to discuss any technical or commercial lessons learned. A similar agenda to the internal lessons learned shall be created with questions worded such that they invoke conversation from the client's perspective. Although the PM should encourage clients to participate in a lessons learned meeting, this decision is ultimately theirs and this meeting may not be part of the project close documentation. It is important to have this meeting while the project details are still relevant. Like the internal lessons learned, this may mean that the meeting is held while project execution activities are not fully complete.
 3. Financial Summary: The PM is responsible for completing the financial summary form. This form must be completed accordance with RAP 201 guidelines. In addition, this form will be used as part of the Project Close Meeting. [Financial Analysis - \(RAP 201\)](#)
 4. GrandView Administration: The PM is responsible for resolving the items on the project close tab in GrandView. It is important these items are addressed before the project close meeting, but the project should not actually be closed until after the meeting.
 5. Project Close Meeting: The PM is responsible for scheduling the project close meeting, including but not limited to the Lead Engineer, Engineering Team, Sales Team, and CAD Team if applicable. The Project Closeout Meeting Agenda shall be used and can be found in the Reuse templates. Project close activities may be assigned to team members by the PM. It is the responsibility of the PM to verify the tasks have been completed before closing the project. Once all relevant tasks have been verified the PM can formally close the project in GrandView. Only members of the project team with configuration rights can reopen a project.
-

Page History

Revision	Action/Comment	Date	User
r17 (this)	Approve	3-Oct-2023 12:59 UTC	Hayley Williams
r17 (this)	Create/Edit <i>QMS: update template instructions; ad...</i>	26-Sep-2023 6:16 UTC	Beverly Kiglics

Revision	Action/Comment	Date	User
r16	Create/Edit <i>QMS: update template instructions in...</i>	26-Sep-2023 6:09 UTC	Beverly Kiglics
r15	Approve	16-Jun-2022 3:25 UTC	Kyle Fagert
r15	Create/Edit <i>updated references for financial audi...</i>	14-Jun-2022 8:07 UTC	Joshua Hilewick
r14	Approve	3-Mar-2022 4:36 UTC	Joshua Hilewick
r14	Create/Edit <i>PECII-Changed link from the form to R...</i>	14-Dec-2021 5:50 UTC	Dave Hermann
r13	Approve	23-May-2017 4:15 UTC	Jeff Marshall
r13	Create/Edit <i>changed "including but limited to" to...</i>	2-Mar-2017 2:58 UTC	David Macko
r12	Approve	14-Jun-2016 10:23 UTC	Jeff Marshall
r12	Create/Edit <i>PECII - Fixed deep links</i>	9-Jun-2016 5:01 UTC	Dave Hermann
r11	Create/Edit <i>PECII - Minor edits</i>	12-May-2016 4:25 UTC	Dave Hermann
r10	Create/Edit <i>updated per new Project Close template</i>	27-Apr-2016 8:14 UTC	Kevin McFeaters
r9	Approve	11-Sep-2014 6:58 UTC	Jeff Marshall
r9	Create/Edit <i>Added having project team members upd...</i>	11-Sep-2014 1:28 UTC	Tom Grulkowski
r8	Approve	20-Jun-2014 3:41 UTC	Pete Madonia
r8	Create/Edit <i>Removed template reference</i>	10-Apr-2014 4:48 UTC	Dave Hermann
r7	Approve	10-Jan-2013 4:05 UTC	Jeff Marshall
r7	Create/Edit <i>Fixed tags</i>	10-Jan-2013 12:23 UTC	Dave Hermann
r6	Approve	17-Aug-2012 3:28 UTC	Pete Madonia
r6	Create/Edit <i>Some grammatical and capitalization c...</i>	30-May-2012 4:55 UTC	Ruoth, Joel
r5	Approve	7-Mar-2011 2:17 UTC	John Turk
r5	Create/Edit <i>Project Manager is a bullet item unde...</i>	20-Feb-2011 7:37 UTC	Ricardo Verlezza
r4	Create/Edit <i>Imported rev. c of RAP into RoviPedia</i>	2-Sep-2010 7:23 UTC	Tom Grulkowski
r3	Create/Edit <i>updated tags</i>	27-Aug-2010 2:10 UTC	Haren, Michael
r2	Create/Edit <i>updated tags</i>	27-Aug-2010 3:51 UTC	Haren, Michael
r1	Create/Edit <i>Initial revision</i>	26-Aug-2010 1:23 UTC	Xander Dumaine

Note: This is a snapshot of a living document. Please check online for the latest revision.

Edited: 26-Sep-2023 6:16 UTC **Printed:** 20-Oct-2023 6:54 UTC

Document Number: 112 **Revision:** r17