

RAP 321 Forecasting

From Rovipedia, the Rovisys encyclopedia

Approved

Purpose:

This procedure defines the requirements for project forecasting. Project forecasting is limited to forecasting the engineering, developer, and technician hours required to complete the project.

Definitions:

- Division Director (DIR): A RoviSys management member that has full financial and technical responsibility for their respective division.
- Group Manager (GM): A RoviSys management member that reports to a Division Director.
- Responsible Manager (RM): A RoviSys management member that serves as the Account Owner of the customer whose respective division the project is executed in.
- Project Manager (PM): A RoviSys employee trained and experienced in project management.
- Lead Engineer (LE): A RoviSys employee experienced in technically leading projects.

Procedure:

The PM or LE is responsible for creating and maintaining the project forecast using the RoviSys Staffing application. Reference the [Forecasting User's Guide](#) for application usage. Further details on Roles & Responsibilities and Meeting Structure can be found by referencing the [RoviSys Staffing Process](#) article.

Initial Forecast:

- The initial forecast may be generated during the proposal phase by Adding a Potential Project. However, the initial forecast must be generated no more than a week after the Internal Kick-off Meeting, but no later than the first invoice for the project.
- If the initial forecast for the project exceeds the ordered hours by more than 10%, the PM shall review the forecast with either the RM, GM, or DIR. The result of the review shall be an agreed upon forecast for the project.

Forecast Updates:

- The forecast should be reviewed weekly by the PM for accuracy and updated prior to the Divisional (Level 1) Meeting as required. In addition, the occurrence of any of the following events should result in the review and/or update of the forecast:
 - Invoicing: Whenever the monthly invoice is generated, the forecast should be reviewed and updated as required.
 - Change Order: Whenever the ordered hours for a project are increased or decreased as a result of an approved change order, the forecast should be reviewed and updated as required.
 - Schedule Change: Whenever a project schedule is changed, the forecast should be reviewed and updated as required.

- Resource Change: Whenever resources are added or removed from the project, the forecast should be reviewed and updated as required.

Page History

Revision	Action/Comment	Date	User
r7 (this)	Approve	12-Oct-2022 2:55 UTC	Joshua Hilewick
r7 (this)	Create/Edit <i>PECL-Periodic Review</i>	11-Oct-2022 4:48 UTC	Dave Hermann
r6	Approve	12-Jul-2017 12:42 UTC	Kevin McFeaters
r6	Create/Edit <i>PECL-Promoted to RAP</i>	11-Jul-2017 4:45 UTC	Dave Hermann
r5	Create/Edit <i>biennial update</i>	9-Jul-2017 2:15 UTC	Kevin McFeaters
r4	Create/Edit <i>Issued for Review</i>	5-Dec-2014 3:09 UTC	Chris Otto
r3	Create/Edit <i>Issued for Review</i>	29-Nov-2014 3:59 UTC	Chris Otto
r2	Create/Edit <i>In Progress</i>	29-Nov-2014 3:55 UTC	Chris Otto
r1	Create/Edit <i>Initial revision</i>	11-Nov-2014 2:37 UTC	Chris Otto

Note: This is a snapshot of a living document. Please check online for the latest revision.

Edited: 11-Oct-2022 4:48 UTC **Printed:** 20-Oct-2023 6:54 UTC

Document Number: 863 **Revision:** r7